Rpt-ID: RCPESPRJ

User: vepps

ContractID: B14619-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0002

Date: 04/02/2014
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 1000 Days
SR 20 @US 411/SR 61 TO I-75/SR 401. Elapsed Calender Days: 205 Days
Percent Time: 20.50
District: 6 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 07/19/2013

P. O. DRAWER 970 Date Awarded: 08/12/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/05/2013

MARIETTA GA 30061-0970 Date Work Began: 11/11/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $17,415,122.44 Counties:

Original Contract Amount $15,733,304.52 Bartow

Funds Available $16,394,282.18

Percent Complete 5.86%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
621350- $17,415,122.45 $15,733,304.53 $16,394,282.19 5.86% $156,318.94

Chief Engineer

02/15/2014
to 03/28/2014



Rpt-ID: RCPESPRJ

User: vepps

ContractID: B14619-13-000-0

Georgia Date: 04/02/2014
Department of Transportation Page 2 of 4
Estimate Summary By Project

Estimate Number: 0002 Pay Period: 02/15/2014
to 03/28/2014

Project Number:

Federal State Project Number:

621350- SR 20 - WIDENING AND RELOCATION

STP00-0012-01(071)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$816,672.20 $691,617.05 $125,055.15
$204,168.06 $172,904.27 $31,263.79

$1,020,840.26 $864,521.32 $156,318.94

$0.00 $0.00 $0.00

$1,020,840.26 $864,521.32 $156,318.94

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$1,020,840.26 $864,521.32

$156,318.94

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14619-13-000-0 Estimate Number: 0002

Date: 04/02/2014
Page 3 of 4

Pay Period: 02/15/2014
to 03/28/2014

Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .250
394199.820 .050
.300 $19,709.99 $118,259.95
STP00-0012-01(071)
0135 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 5,700.000 1,790.000
35.530 -447.500
1,342.500 $-15,899.68 $47,699.03
0157 643-0010 FIELD FENCE WOVEN WIRE LF 1,780.000 .000
5.750 2,183.000
2,183.000 $12,552.25 $12,552.25
Category Amount: $16,362.56 $178,511.23
Category Number: (0020 DRAINAGE
0170 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 13,473.300 .000
34.910 1,059.500
1,059.500 $36,987.15 $36,987.15
0175 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,453.900 .000
45.810 732.700
732.700 $33,564.99 $33,564.99
0260 668-1100 CATCH BASIN, GP 1 EA 168.000 .000
2125.000 5.000
5.000 $10,625.00 $10,625.00
0280 668-2100 DROP INLET, GP 1 EA 80.000 .000
1495.000 1.500
1.500 $2,242.50 $2,242.50
Category Amount: $83,419.64 $83,419.64
Category Number: (0030 TEMPORARY EROSION CONTROL
0310 163-0232 TEMPORARY GRASSING AC 11.000 .000
200.000 14.807
14.807 $2,961.40 $2,961.40



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14619-13-000-0 Estimate Number: 0002

Date: 04/02/2014

Page 4 of 4

Pay Period: 02/15/2014
to 03/28/2014

Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0315 163-0240 MULCH TN 470.000 135.905
165.000 146.081
281.986 $24,103.37 $46,527.69
0320 163-0300 CONSTRUCTION EXIT EA 8.000 1.500
1344.350 1.500
3.000 $2,016.53 $4,033.05
0330 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 8.000 .000
325.000 2.250
2.250 $731.25 $731.25
0340 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 230.000 1.500
115.000 7.500
9.000 $862.50 $1,035.00
0395 171-0030 TEMPORARY SILT FENCE, TYPE C LF 34,400.000 26,673.000
2.750 9,404.250
36,077.250 $25,861.69 $99,212.44
Category Amount: $56,536.74 $154,500.83

Project Total Amount:

$156,318.94

$1,020,840.26



